
 MEETING MINUTES 
CARROLL COUNTY PUBLIC SERVICE AUTHORITY 

OCTOBER 9, 2012 
CARROLL COUNTY GOVERNMENTAL CENTER 

BOARD MEETING ROOM 
HILLSVILLE, VA 

 
 
 

CALLED TO ORDER 
 
 The Carroll County Public Service Authority held their regular scheduled meeting on Tuesday, 
October 9, 2012 at 2:00 p.m. in the Carroll County Governmental Center Board Meeting Room.  
Members present included:  Thomas Littrell, Chairman, Jeanette Dalton, Vice Chairman, Sam Dickson, 
David Hutchins, and William Payne.  Member James Light was absent.  Also present were Gary Larrowe, 
Executive Director, and Dana Phillips, Assistant Director and Secretary/Treasurer of the Authority.   
 
Chairman Littrell called the meeting to order at 2:00 p.m. 
 
 
*Chairman Littrell along with other members of the Authority and staff wore pink carnations and/or 
articles or clothing in honor of October being Breast Cancer Awareness month. 
 
 
  
(ORDER) 
 
APPROVAL OF CONSENT AGENDA SECTIONS A,B,  AND C  
 
 Upon a motion by Mr. Hutchins, seconded by Mrs. Dalton and duly carried the Authority does 
hereby approve the Consent Agenda for Sections A, B, and C.  The September 10, 2012 Meeting Minutes 
were approved and are on file in the PSA office.  The Claims are also on file in the PSA office. 
 
 
Claims: 
Check# 19069-19093 October 9, 2012, Claims in the amount of $122,999.63. 
Check# 19094 October 26, 2012, Claim in the amount of $1,280.00 to Mt. Airy Tractor of VA for trailer. 
Check# 19095-19133 October 29, 2012, Claims in the amount of $44,134.38.  
 
 
DEBT RESERVE TRANSFER 
CCPSA to Debt Reserve—October 9, 2012                            $     7,633.50 
 
 
TRANSFER FOR CLAIMS   
CCPSA to Operating—October 9, 2012                                      $ 123,376.89 
CCPSA to Operating—October 29, 2012                         $   44,134.38   

 



MEETING MINUTES 
CARROLL COUNTY PUBLIC SERVICE AUTHORITY 

OCTOBER 9, 2012 
CARROLL COUNTY GOVERNMENTAL CENTER 

BOARD MEETING ROOM 
HILLSVILLE, VA 

PAGE 2 
 
 
 
SECTION B:  AUTHORITY APPROVAL ITEMS 
 
(ORDER) 
 
APPROVAL OF TOWN OF HILLSVILLE AND PSA AGREEMENT (RATES AND GALLONS INCLUDED)  
 
 Upon a motion by Mr. Hutchins, seconded by Mrs. Dalton and duly carried the Authority does 
hereby approve the agreement between the PSA and the Town of Hillsville to purchase water from the 
other in case of emergency, abnormal use, or for other various reasons as written with the rate of 
$5.89/1000 gallons to be used by both parties.  (Copy attached to minutes.)   
 
 
(ORDER) 
 
APPROVAL OF CITY OF MT. AIRY AND PSA   
 
 Upon a motion by Mr. Hutchins, seconded by Mrs. Dalton and duly carried the Authority does 
hereby approve the agreement between the City of Mt. Airy and the PSA.  (Copy attached to minutes.)   
 
 

 
CITIZENS’ TIME—No one here to speak. 
 
 
 
PROJECT UPDATES: 
 
Oak Grove Water - Construction Phase—A Preconstruction Conference was held on September 19, 
2012. The Notice to Proceed was issued, with the Contract Time beginning September 26, 2012. 
Materials have been delivered to site and Contractor (Ramey, Inc.) has begun work. 
 
I-77 Exit 1 Water - Under Design—The water purchase agreement with Mount Airy under negotiation and 
in approvals.  
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PROJECT UPDATES (CONTINUED): 
 
Fancy Gap Water & Sewer - Construction Phase—Water-Contract 1 - Linework (Steve Martin's 
Trenching): Approximately 68,000 If of water line has been installed, or 99% of total water line work. All 
priority lines have been pressure tested and chlorinated and are awaiting bacteria test results. Oct. 16 
is scheduled for substantial completion.  Contract 2 - Water Pump Stations (Steve Martin's Trenching): 
The Reedside Well and Frog Spur Well Pump Stations are operational and are being used to fill the tank 
and lines for flushing and pressure testing. Most of the work at Exit 8 pump station has been completed, 
and will be finished once the new system can be placed into service.  Contract 3 - Water Storage Tank 
(Mid Atlantic Storage Systems): Tank construction is complete. The tank has been filled and is being 
used for water line testing and flushing purposes. Disinfection will be completed prior to placing the 
tank into service. 
 
Fancy Gap Water & Sewer - Construction Phase—Sewer -Contract 4 - Sewage Collection System (DLB): 
Approximately 19,700 If of gravity sewer line has been installed, or 62% of total sewer line work. 
Approximately 8,400 If of force main has been installed, or 74% of total force main work. VDOT has 
approved the 1-77 sewer line crossings to be constructed using three separate bores for each line - so that 
work can now be completed.  Contract 5 - Sewage Pump Stations (E.C. Pace): The packaged pump station 
has been set at Pump Station 1; the CT cabinet has been set and the slabs have been poured for the 
electrical enclosure and generator. Valve vaults and pump bases have been installed at Pump Stations 2 
and 3. The force main lines have been tied into the pump stations. All concrete work has been completed 
for generator pads and electrical enclosure pads.  Contract 6 - Force Main (Marshall Construction): 
Approximately 33,100 If of force main line has been installed, or 100% of total force main work.  Line has 
been successfully pressure tested. Contractor is preparing to complete tie-in of existing Industrial Park 
pump station into new system and abandoning old line, with coordination from PSA crew. 
 
Coon Ridge Water - Under Design—The drafting of plan sheets is nearing completion. Anticipate having 
plans ready for regulatory submittals by the end of October. 
 
Cliffview Water—Submitted for Funding.  We are still awaiting SER-CAP approval of application for 
project planning funds. USDA-RD has requested an update to the Environmental Assessment and 
construction funding application. We are in the process of updating both items. 

 
Cana Sewer—Submitted for Funding. USDA-RD has requested an update to the Environmental 
Assessment and construction funding application. We are updating the project to include an expansion 
toward the base of Fancy Gap Mountain based upon Mr. Payne's request in previous PSA meetings.  We 
still need to have another community meeting to gather more information. 
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PROJECT UPDATES (CONTINUED): 
 
Oakland Water Study—PSA was awarded MRPDC Planning Grant funding for the project. PSA has submitted 
those items requested by MRPDC and is awaiting authorization to proceed. Public meeting was held on 
October 4, 2012, at Oakland Elementary School for signups. 
 
Cana Water Expansion Study — PSA was awarded MRPDC Planning Grant funding for the project. PSA has 
submitted those items requested by MRPDC and is awaiting authorization to proceed. 
 
Sheeptown Water Study — PSA was awarded MRPDC Planning Grant funding for the project. PSA has 
submitted those items requested by MRPDC and is awaiting authorization to proceed. 
 
Miscellaneous—We had talked previously about a generator for the Carroll Regional Water System and 
with the help of Mike Mock, Emergency Services Coordinator, we have submitted a proposal.  Total 
estimated cost is about $80,000 there are some FEMA federal dollars that could possibly help with 
around 75% of the cost.  We have submitted the proposal and are waiting to hear back on that.   
 
 
*Chairman Littrell discussed the need to change the date of the November 2012 PSA meeting and 
everyone was in agreement.  
 
(ORDER) 
 
APPROVAL TO CHANGE DATE OF NOVEMBER 2012 MEETING   
 
 Upon a motion by Mr. Hutchins, seconded by Mr. Dickson and duly carried the Authority does 
hereby approve to move the November 2012 meeting to Thursday, November 15, 2012 at 2:00 p.m.   
 

 
AUTHORITY MEMBERS’ TIME 
 
Mr. Payne-I spoke to Angela Jones this morning and she is working very hard in the Meadowbrook Road 
area in Cana to get the word out in hopes to meet the 51% interest to work toward getting county 
water.  She will be bringing more user agreements into the office this week.  This is a big help to us. 
 
Mrs. Dalton-I don’t really have anything.  It is good to see that we still have some projects that we are 
working on.  Hopefully we can keep things moving along.  I would like to thank the staff and my fellow 
board members for all their hard work and cooperation.  Thank you.   

 



MEETING MINUTES 
CARROLL COUNTY PUBLIC SERVICE AUTHORITY 

OCTOBER 9, 2012  
CARROLL COUNTY GOVERNMENTAL CENTER 

BOARD MEETING ROOM 
HILLSVILLE, VA 

PAGE 5 
 

 
AUTHORITY MEMBERS’ TIME (CONTINUED) 
 
Mr. Dickson-I am glad to see the Oak Grove Water project moving along.  I appreciate all the hard work 
and everyone that is keeping up with it, it doesn’t just happen all by itself.  Thank you.   
 
Mr. Hutchins-As we look at the different projects as they are completed, those things do not just 
happen.  They have taken a lot of planning and hard work.  It is worth it as we see more and more 
people accessing the water.  There are a few who do not like the bill but there are not many things that 
are free.  I would like to say thank you to everyone involved for a job well done.   
  
Mr. Littrell-It was nice to see everyone come out at Oakland.  There was a good discussion that evening 
and a lot of information shared and it was a good meeting.  I want thank everyone, all the staff for 
continued dedication.    
  
 

 
(ORDER) 

 
ADJOURNMENT 
 

Upon a motion by Mr. Payne, seconded by Mr. Dickson and duly carried the Authority does 
hereby adjourn at 2:30 p.m. until their next regular scheduled meeting on November 15, 2012 at 2:00  
p.m. in the Carroll County Governmental Center Board of Supervisors meeting room.  
 
 
 
___________________________________________ 
Thomas Littrell, Chairman 
 
 
 
___________________________________________ 
Gary Larrowe, Executive Director 
 
 
 
___________________________________________ 
Dana Phillips, Sec./Treasurer, Assistant Director 

 


