
 

 

 

 

MEETING MINUTES 
CARROLL COUNTY PUBLIC SERVICE AUTHORITY 

DECEMBER 12, 2012 
CARROLL COUNTY GOVERNMENTAL CENTER 

BOARD MEETING ROOM 
HILLSVILLE, VA 

 
 
 

CALLED TO ORDER 
 
 The Carroll County Public Service Authority held their regular scheduled meeting on Wednesday, 
December 12, 2012 at 8:00 a.m. in the Carroll County Governmental Center Board Meeting Room.  
Members present included:  Thomas Littrell, Chairman, Jeanette Dalton, Vice Chairman, Sam Dickson, 
David Hutchins, and William Payne.  Member James Light was absent.  Also present were Gary Larrowe, 
Executive Director, and Dana Phillips, Assistant Director and Secretary/Treasurer of the Authority.   
 
 
Chairman Littrell called the meeting to order at 8:00 a.m. 
 
 
**Chairman Littrell wished everyone a Merry Christmas and thanked the Authority and Staff for their 
continued hard work. 
 
 
 
(ORDER) 
 
APPROVAL OF CONSENT AGENDA SECTIONS A, B, AND C  
 
 Upon a motion by Mr. Hutchins, seconded by Mr. Payne and duly carried the Authority does 
hereby approve the Consent Agenda for Sections A, B, and C.  The November 15, 2012 Meeting Minutes 
were approved and are on file in the PSA office.  The Claims are also on file in the PSA office. 
 
 
Claims: 
Check# 19202-19225 December 12, 2012, Claims in the amount of $126,049.59. 
Check# 19226-19249 December 20, 2012, Claims in the amount of $396,443.22.  
 
 
DEBT RESERVE TRANSFER 
CCPSA to Debt Reserve—December 12, 2012                            $     7,633.50 
 
 
TRANSFER FOR CLAIMS   
CCPSA to Operating—December 12, 2012                        $ 126,049.59 
CCPSA to Operating—December 20, 2012          $  396,443.00 
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CITIZENS’ TIME—No one here to speak. 
 
 
PROJECT UPDATES: 
 
Oak Grove Water - Construction Phase—Contractor (Ramey, Inc.) has installed approximately 7,200 If 
of water line, or 77% of total water line work. Since start of construction, customer sign-ups on Knob 
Hill Lane (Additive Bid section) have increased to more than 50%. We have requested approval from RD 
to add this line to the construction by Change Order. RD indicated this would be acceptable, so a 
Change Order is being prepared and will be circulated for approvals. 
 
 
1-77 Exit 1 Water - Under Design--Water purchase agreement with Mount Airy was approved by Mt. Airy 
and previously approved by the PSA and USDA-RD. 
 
Fancy Gap Water & Sewer - Construction Phase— 
Water -Contract 1 - Linework (Steve Martin's Trenching): Approximately 68,400 If of water line has been 
installed, or 100% of total water line work. All lines have passed pressure testing. Bacteriological testing is 
being completed for the remaining lines not already placed in service.  Contract 2 - Water Pump Stations 
(Steve Martin's Trenching): The Reedside Well and Frog Spur Well Pump Stations are operational and 
have been placed into service. The remaining plumbing work at Exit 8 pump station will be forthcoming 
soon. We are negotiating a potential Change Order to add SCADA into project.  Contract 3 - Water 
Storage Tank (Mid Atlantic Storage Systems): Tank construction is complete and in service. The contract 
has been completed and closed out. 
Sewer-Contract 4 - Sewage Collection System (DLB): Approximately 22,900 If of gravity sewer line has 
been installed, or 72% of total sewer line work. Approximately 8,400 If of force main has been installed, or 
75% of total force main work. Work on the bores under 1-77 continues. The bank along Kelly Road has 
been cleared and benched and sewer line installation has begun.  Joy Ranch gravity line work has started.  
Contract 5 - Sewage Pump Stations (E.C. Pace): The majority of wiring at all pump stations has been 
completed; the fence has been installed at Pump Station 3. Negotiating a potential Change Order to add 
SCADA into project.  Contract 6 - Force Main (Marshall Construction): Approximately 33,100 If of force 
main line has been installed, or 100% of total force main work. Line has been successfully pressure tested. 
Contractor has installed stub-out from new line to allow for tie-in of existing Industrial Park pump station 
into new system. Punch list items have been completed. Substantial Completion to be issued once 
remaining force main and pump station work on other sewer contracts is complete. 
 
Coon Ridge Water - Under Design-Plans submitted to Health Dept. for review, comments received, and 
responses have been made — expect approval in the coming month. Other regulatory permit applications 
have been prepared - JPA Stream Crossing Permit, Erosion and Sediment Control permit, and VDOT Land Use 
Permit; currently awaiting agency responses. Easement information prepared and submitted to CCPSA. 
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PROJECT UPDATES-CONTINUED: 
 
 
Cliffview Water - Submitted for Funding; awaiting SER-CAP approval of application for project planning 
funds.  
 
Cana Sewer - Submitted for Funding. No activity during this month.   
 
Oakland Water Study - PSA was awarded MRPDC Planning Grant funding for the project. MRPDC has 
indicated that the study can now proceed. 
 
Cana Water Expansion Study - PSA was awarded MRPDC Planning Grant funding for the project. MRPDC has 
indicated that the study can now proceed. 
 
Sheeptown Water Study - PSA was awarded MRPDC Planning Grant funding for the project. MRPDC has 
indicated that the study can now proceed. 

 
 

(ORDER) 
   
APPROVAL MEADOWBROOK ROAD WATER PER  
 
 Upon a motion by Mr. Payne, seconded by Mr. Dickson and duly carried the Authority does 
hereby approve to move forward and conduct the Meadowbrook Road Water Planning and Engineering 
Report now that interest has passed 51% with an engineer on the PSA’s pre-qualified engineering list.  
 
 
 
DIRECTOR’S TIME 
 
-I would like to wish everyone a Merry Christmas.   
 
-Reminder that the Organizational Meeting for the PSA will be held at the next regular meeting on 
January 14, 2013 at 2:00 p.m. in the Board Meeting Room. 
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AUTHORITY MEMBERS’ TIME 
 
 
Mr. Hutchins-I think it is great that we have gotten the Mt. Airy agreement approved.  Thank you to the 
Chairman and Mrs. Vice Chair for your leadership.  Thank to the whole staff for their continued hard 
work.  I hope you all have a blessed Christmas. 
 
 
Mr. Payne-Well, this has been my first year and it has been an interesting one.  I hope the next year 
does not start out with a conflict of interest.  I have enjoyed being on this board.  I also look forward to 
next year.  Hope everyone has a good Christmas.  
 
 
Mr. Dickson-I think it has been a good year and things have come into place.  I look forward to 2013 and 
we just have to continue to work and work together.  I just wish we could get another Self-Help project 
on the board, so if anyone knows a road that fits this description or has any ideas pass it along.  Merry 
Christmas to everyone!  
 
 
Mrs. Dalton-I want to say thank you to my fellow board members.  We have accomplished a lot this year 
and we still have a lot to do.  I hope that we have a good year next year.  I want to wish everyone a very 
Merry Christmas.  I look forward to a very prosperous new year for the PSA.  

 
 

Mr. Littrell-I do have a concern from some citizens regarding Blackberry/Blueberry Lane and the 
pressure fluctuations, there are 19 customers on that line that experience these drastic problems from 
time to time.  I wish we could find a solution to that problem.  I also want to echo everyone else, hope 
every enjoys the holidays and has a very Merry Christmas.  
 

 
Mr. Light-Absent 
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(ORDER) 

 
ADJOURNMENT 
 

Upon a motion by Mr. Hutchins, seconded by Mr. Payne and duly carried the Authority does 
hereby adjourn at 8:24 a.m. until their next regular scheduled meeting on January 14, 2013 at 2:00 p.m. 
in the Carroll County Governmental Center Board of Supervisors meeting room.  
 
 
 
 
 
 
___________________________________________ 
Thomas Littrell, Chairman 
 
 
 
 
 
 
___________________________________________ 
Gary Larrowe, Executive Director 
 
 
 
 
 
 
___________________________________________ 
Dana Phillips, Sec./Treasurer, Assistant Director 

 


